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To: Board of Commissioners 
 
From: Phil Steinhaus, CEO 
 
Date: February 20, 2018 
 
RE: Affordable Housing Initiative Report 

 
 
The following is a current status report for the Columbia Housing Authority’s (CHA) Affordable Housing Initiative 
which includes any significant activity for the past month.  All Affordable Housing Initiative reports and information 
(current and archived) are on our website at www.ColumbiaHA.com, under “What We Do” / “Affordable Housing 
Initiative”. 
 

Recent Activity (January-February 2018) 
 

Patriot Place – Apartments for Veterans 

The Patriot Place Apartments continue to be fully occupied and our Veterans greatly appreciate the quality of the 
apartments and the supportive services provided on-site by the Truman VA. 
 
The addition of the new Welcome Home shelter next door has worked well and we have had very few issues. 

 

Stuart Parker Apartments with Paquin Tower 

All of the buildings in the Stuart Parker Apartments are complete and we have moved LIHTC qualified residents into 
all vacant units.   
 
All the work has been completed at Paquin Tower and all vacant units filled with LIHTC qualified residents. 

 

Bear Creek Apartments 

All of the buildings in the Bear Creek Apartments are complete and we have moved LIHTC qualified residents into 
all vacant units.   

 

Oak Towers 

8th Floor 

Construction started on Oak Towers in January 2017.  The 8th floor was completed on August 4, 2017and residents 
have been moved from the 7th floor to the 8th floor. 
7th Floor 

The 7th floor was completed on November 6 and all residents have been moved from the 6th floor and other floors 
to fill on the units on the 7th floor. 
  
6th Floor 

Work started on the 6th floor on November 9, 2017 and was completed on January 21, 2018.  Residents from the 
4th floor and other floors were moved to the 6th floor on Monday, January 22, 2018. 

http://www.columbiaha.com/
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5th Floor 

Work started on the 5th floor on December 4, 2017 and was completed on February 9, 2018. Residents from the 
third floor will be moved to the 5th floor on Saturday, February 17 and Sunday, February 18, 2018. 
 
4th Floor 

Demolition is complete on the 4th floor.  The north and south end of the hallway is abated and the east corridor is 
being abated now.  New windows have been installed and the window air conditioner units removed.  The plumbers 
have switched out the shut off valves in the south hallway and have replaced the shut offs for the kitchens.  Drywall 
patch is progressing well. 
 
3rd Floor 

Demolition of the fourth floor will start on Monday, February 19, 2018. 
 
Passenger Elevators 

Both passenger elevators passed state inspection.  Work still needs to be completed enclosing the mechanical room.   
 
Work will start on the sidewalk (freight) elevator on February 20, 2018.  Trash chutes will be cleaned and the doors 
will be replaced at the same time.  The dumpster for the trash chutes is located in the basement and the sidewalk 
elevator raises the dumpster up to the loading dock. 
 
Geothermal Heating and Cooling System Update 

The Geothermal Well Field has been fully installed. The well field has been filled with water and the well field piping 
has been connected to the building heat exchanger.  All of the vertical risers, pumps, and heat pumps have been 
installed and are operational, providing heat to all of the apartments.  
 
All the main lines on the ground floor are installed and insulated.  All soffit framing has been completed that covers 
the main lines. 
 
In the Penthouse the new energy recovery unit/air handler for the hallways has been installed and is operational. 
 
In the basement the old lobby air handler has been removed and (9) heat pumps have been installed and are 
operational. These heat pumps serve the common areas on the first floor. 
 
All window air conditioners are being removed and new windows installed as each floor is renovated. 
 
Cooling Tower 

The cooling tower is installed and operational.  The cooling tower is only used when our well field gets too hot. 
 
Domestic Water Heater 

The domestic water heater has been installed. 
 
Projected Completion Date 

We hope to have the whole building completed by late May 2018. 
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Bryant Walkway Apartments  

304 McBaine (4 bedroom duplex – new construction) 

 The site sanitary sewer has been tapped at the street, installed to the edge of the new building pad, 
inspected, and the concrete repairs to the street have been completed . 

 The storm sewer has been installed, connected at the main, and inspected.   Erosion control measures 
are in place. 

 The building pad has been excavated, tested, low volume change filled placed, the pad brought to grade, 
and tested for compaction. It is staked and ready for footings to begin. Rebar drawings have been 
approved and the rebar is being fabricated now. 

  
Building 14 

 Asbestos abatement is done. Demo is largely complete including interior slabs 

 Underground plumbing is excavated, placed, and ready to backfill after inspections. 

 Termite damage uncovered in units 111 and 107 has been removed and reframed, and is complete. 
  

Building 13 

 Asbestos abatement is done 

 Interior walls demo is ongoing 
  

Building 15 

 Asbestos abatement is ongoing 

Bryant Walkway II Apartments  

Building 7 

In building 7 the asbestos, interior demo, concrete cutting, underground plumbing, concrete re-pour, and 

framing portion of the project is done.  We are now installing the rough plumbing, electrical, and HVAC in the 

walls to prepare for insulation and drywall. 

Building 6 

The asbestos and interior demo are finished.  The concrete is being cut so that the plumber can install the 

underground drains for the building.  The plumbing underground should be completed in this building next 

week. 

Building 9 

The asbestos and interior demo are complete in this building.  Thursday the saw cutting will start in this building.  

The plumber should be able to move directly from building 6 to this building. 

Building 5 

The asbestos is completed in this building and most of the interior demo is completed.  Currently the demolition 

company is removing the old insulation and ceiling drywall from the ADA units to finish up the demo.  The saw 

cutting for this building should start next week. 

Building 4 

This building is vacant, but not under construction yet.  The construction process should start in the next three 

weeks. 
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Building 8 

This building is vacant, but not under construction yet.  The construction process should start in the next five 

weeks. 

Buildings 1-3 

These buildings are still fully occupied and will be completed at phase 2 of this project. 

 

 

Providence Walkway Apartments 

We plan to submit an application for 9% Low-Income Housing Tax Credits to the Missouri Housing Development 
Commission on March 16, 2018 to renovate the Providence Walkway Apartments. The MHDC has issued a Qualified 
Allocation Plan that only includes federal Low-Income Housing Tax Credit (LIHTC) funding.  This will result in fewer 
units of affordable housing build across the state and make the application process much more competitive. 
 
We also intend to submit an application to the Federal Home Loan Bank of Des Moines for funding for the 
Providence Walkway Apartments through their Affordable Housing Program. Applications are due May 31, 2018 
with awards announced in December 2018. 
 
East Park Avenue Apartments and the Fisher Walkway Apartments 

As a result of Congress approving an increase the cap on the number of RAD units nationwide from 185,000 to 
225,000, the CHA was issued a multiphase RAD award for our remaining 120 public housing units to be renovated.  
This includes our Providence Walkway Apartments (50 units), East Park Avenue Apartments (40 units), and Fisher 
Walkway Apartments (30 units).  The multiphase award was issued on April 26, 2017.  The award reserves RAD 
conversion authority for these final 120 units of public housing. 

We have initiated a strategic planning process for the renovation or redevelopment of the East Park Avenue and 
Fisher Walkway Apartments.  This will be an on-going planning process during 2018 and will involve adjacent 
property owners at some point in the process.  This process will also include discussions with other property owners, 
strategic community partners, and governmental agencies.
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Bryant Walkway Apartments and Bryant Walkway Apartments II 
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Providence Walkway 
 Apartments 

 
(50 Units) 

205 & 207 Park Avenue 
Will remain with the Blind Boone Center 
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Bryant Walkway Apartments Construction Progress 
February 20, 2018 

New 4 BR Duplex on McBaine Avenue 
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Bryant Walkway II Apartments Construction Progress 
February 20, 2018 
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Oak Towers
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Oak Towers
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Oak Towers
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Oak Towers
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Oak Towers
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Bryant Walkway
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Bryant Walkway
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Bryant Walkway
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Bryant Walkway
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Bryant Walkway
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Bryant Walkway
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Bryant Walkway
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Bryant Walkway
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Bryant Walkway
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304 McBaine Avenue (New Construction, 4BR Duplex)
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304 McBaine Avenue (New Construction, 4BR Duplex)
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304 McBaine Avenue (New Construction, 4BR Duplex)
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Bryant Walkway II
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Bryant Walkway II
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Bryant Walkway II
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Bryant Walkway II
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Bryant Walkway II
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Bryant Walkway II
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Bryant Walkway II
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Bryant Walkway II
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